
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/27/2006

ESTIMATE SUMMARY 10:45:36

CONTID: C14081         ESTIMATE NO: 0008 PROG 2002

PCN: 14081-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Bridge Replacements on I-25 PERCENT TIME:

PROJECT NO: BR 0251-162                   

Bridge Replacements on I-25

NAME OF ROAD: 025A

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 07/23/2006 DATE TIME STARTED 11/10/2005

7926 S. Platte Canyon Road DATE LET 09/29/2005 DATE WORK BEGAN

 DATE AWARDED 10/19/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/09/2005 DATE ACCEPTED

LITTLETON CO 80128-5978303-979-9330 DATE NOTICE TO PROCEED 11/10/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,231,278.70 PARTICIPATING $ $ 784,445.71

AWARD PROJECT AMT: 4,182,533.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-1,444.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.14

TIME ALLOW:

ORIG TIME ALLOW:

175 WORK DAYS

WORK DAYS175

84.18%

669,369.07

784,445.71

783,001.71

783,001.71

$

$

$

$

3,561,909.63

0.00

3,561,909.63

4,681.60

3,566,591.23

-62,738.00

0.00

3,503,853.23

0.00

AMOUNT DUE 3,503,853.23 783,001.71

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 783,001.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

163.0
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PCN: 14081-BID    ESTIMATE RUN 07/27/2006

PROJECT: BR 0251-162                   ESTIMATE NO: 0008 10:45:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

8,500.00000 1.000 8,500.00

201-00000  
 

0010 REMOVAL OF TREE 300.000 300.000

EACH 0.000 0.00

1.00000 300.000 300.00

202-00010  
 

0015 REMOVAL OF RIPRAP 2,240.000 2,240.000

SY  0.000 0.00

10.00000 2,240.000 22,400.00

202-00027  
 

0020 REMOVAL OF DELINEATOR 40.000 10.000

EACH 30.000 210.00

7.00000 40.000 280.00

202-00090  
 

0025 REMOVAL OF ASPHALT MAT (SPECIAL) 12,980.000 12,980.000

SY  0.000 0.00

7.75000 12,980.000 100,595.00

202-00226  
 

0030 REMOVAL OF ASPHALT MAT (PLANING) 12,884.000 0.000

SY  12,884.000 32,210.00

2.50000 12,884.000 32,210.00

202-00240  
 

0035 REMOVAL OF GROUND SIGN 4.000 2.000

EACH 0.000 0.00

250.00000 2.000 500.00

202-00810  
 

0040 *REMOVAL OF FENCE 5,985.000 2,214.000

LF  0.000 0.00

1.00000 2,214.000 2,214.00

202-01000  
 

0045 *REMOVAL OF GUARDRAIL TYPE 3 3,025.000 1,950.000

LF  1,075.000 15,050.00

14.00000 3,025.000 42,350.00

202-01130  
 

0050 *REMOVAL OF END ANCHORAGE 16.000 5.000

EACH 11.000 5,500.00

500.00000 16.000 8,000.00

202-01300  
 

0055 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 6,470.000 6,470.000

CY  0.000 0.00

5.00000 6,470.000 32,350.00

203-00010  
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PCN: 14081-BID    ESTIMATE RUN 07/27/2006

PROJECT: BR 0251-162                   ESTIMATE NO: 0008 10:45:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,100.000 1,280.300

CY  0.000 0.00

3.00000 1,280.300 3,840.90

203-00060  
 

0065 PROOF ROLLING 100.000 0.000

HOUR 4.000 440.00

110.00000 4.000 440.00

203-01100  
 

0070 BLADING 100.000 2.800

HOUR 0.000 0.00

125.00000 2.800 350.00

203-01500  
 

0075 *BACKHOE 100.000 38.000

HOUR 0.000 0.00

130.00000 38.000 4,940.00

203-01510  
 

0080 COMBINATION LOADER 100.000 2.000

HOUR 0.000 0.00

100.00000 2.000 200.00

203-01594  
 

0085 TOPSOIL 4,800.000 0.000

CY  0.000 0.00

5.50000 0.000 0.00

207-00205  
 

0090 *EROSION LOG 200.000 0.000

LF  0.000 0.00

9.00000 0.000 0.00

208-00005  
 

0095 *SILT FENCE 4,000.000 710.000

LF  500.000 600.00

1.20000 1,210.000 1,452.00

208-00020  
 

0100 CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

700.00000 2.000 1,400.00

208-00045  
 

0105 EROSION CONTROL SUPERVISOR 1.000 0.840

L S 0.090 270.00

3,000.00000 0.930 2,790.00

208-00200  
 

0110 *RESET TV CAMERAS (POLE MOUNTED CAMERA) 1.000 0.000

EACH 0.000 0.00

750.00000 0.000 0.00

210-00473  
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PCN: 14081-BID    ESTIMATE RUN 07/27/2006

PROJECT: BR 0251-162                   ESTIMATE NO: 0008 10:45:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SEEDING (NATIVE) 9.000 0.000

ACRE 0.000 0.00

900.00000 0.000 0.00

212-00006  
 

0120 *SOIL PREPARATION (SPECIAL) 9.000 0.000

ACRE 0.000 0.00

500.00000 0.000 0.00

212-00047  
 

0125 *MULCHING (WEED FREE HAY) 12.000 3.500

ACRE 0.000 0.00

700.00000 3.500 2,450.00

213-00002  
 

0130 *MULCH TACKIFIER 2,400.000 700.000

LB  0.000 0.00

2.00000 700.000 1,400.00

213-00061  
 

0135 *SOIL RETENTION BLANKET (EXCELSIOR) 540.000 0.000

SY  0.000 0.00

1.90000 0.000 0.00

216-00015  
 

0140 HERBICIDE TREATMENT 8.000 0.000

HOUR 0.000 0.00

200.00000 0.000 0.00

217-00020  
 

0145 NOXIOUS WEED MANAGEMENT 0.000 0.000

L S 0.000 0.00

5,000.00000 0.000 0.00

218-00000  
 

0150 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000

L S 0.000 0.00

3,000.00000 1.000 3,000.00

250-00010  
 

0155 AGGREGATE BASE COURSE (CLASS 6) 9,500.000 6,475.000

CY  2,824.890 62,147.58

22.00000 9,299.890 204,597.58

304-06007  
 

0160 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 500.000 0.000

TON 0.000 0.00

125.00000 0.000 0.00

403-00720  
 

0165 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 7,444.000 0.000

TON 6,562.230 321,549.27

49.00000 6,562.230 321,549.27

403-33841  
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PCN: 14081-BID    ESTIMATE RUN 07/27/2006

PROJECT: BR 0251-162                   ESTIMATE NO: 0008 10:45:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 2,817.000 0.000

TON 1,928.090 104,116.86

54.00000 1,928.090 104,116.86

403-33851  
 

0175 EMULSIFIED ASPHALT (SLOW-SETTING) 4,816.000 0.000

GAL 3,000.000 3,000.00

1.00000 3,000.000 3,000.00

411-10255  
 

0180 GEOTEXTILE (DRAINAGE) (CLASS A) 3,890.000 1,630.800

SY  0.000 0.00

3.00000 1,630.800 4,892.40

420-00110  
 

0185 RIPRAP (12 INCH) 2,300.000 1,013.400

CY  0.000 0.00

70.00000 1,013.400 70,938.00

506-00212  
 

0190 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,175.000 0.000

LF  1,425.000 29,925.00

21.00000 1,425.000 29,925.00

606-00301  
 

0195 *TRANSITION TYPE 3G 4.000 0.000

EACH 2.000 2,000.00

1,000.00000 2.000 2,000.00

606-01370  
 

0200 *TRANSITION TYPE 3H 4.000 0.000

EACH 1.000 800.00

800.00000 1.000 800.00

606-01380  
 

0205 *MEDIAN TERMINAL 4.000 0.000

EACH 4.000 16,000.00

4,000.00000 4.000 16,000.00

606-01460  
 

0210 *END ANCHORAGE (FLARED) 2.000 0.000

EACH 1.000 1,500.00

1,500.00000 1.000 1,500.00

606-02005  
 

0215 *END POST 8.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

607-00005  
 

0220 *CORNER AND LINE BRACE POST 14.000 0.000

EACH 0.000 0.00

125.00000 0.000 0.00

607-00010  
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PCN: 14081-BID    ESTIMATE RUN 07/27/2006

PROJECT: BR 0251-162                   ESTIMATE NO: 0008 10:45:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *FENCE BARBED WIRE WITH METAL POSTS 5,985.000 0.000

LF  0.000 0.00

1.30000 0.000 0.00

607-01000  
 

0230 *FENCE (TEMPORARY) 2,365.000 1,534.000

LF  0.000 0.00

1.30000 1,534.000 1,994.20

607-11580  
 

0235 DELINEATOR (TYPE I) 26.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

612-00001  
 

0240 DELINEATOR (TYPE III) 14.000 0.000

EACH 0.000 0.00

19.00000 0.000 0.00

612-00003  
 

0245 *RUMBLE STRIP 11,570.000 0.000

LF  0.000 0.00

0.10000 0.000 0.00

614-80385  
 

0250 *DETOUR 2.000 2.000

L S 0.000 0.00

303,000.00000 2.000 606,000.00

621-00425  
 

0255 *CONSTRUCTION SURVEYING 1.000 0.900

L S 0.050 2,100.00

42,000.00000 0.950 39,900.00

625-00000  
 

0260 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

335,000.00000 1.000 335,000.00

626-00000  
 

0265 *EPOXY PAVEMENT MARKING 83.000 0.000

GAL 0.000 0.00

95.00000 0.000 0.00

627-00005  
 

0270 *SURVEY MONUMENT (TYPE 2) 2.000 0.000

EACH 0.000 0.00

125.00000 0.000 0.00

629-01002  
 

0275 *FLAGGING 500.000 92.500

HOUR 193.500 3,870.00

20.00000 286.000 5,720.00

630-00000  
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PCN: 14081-BID    ESTIMATE RUN 07/27/2006

PROJECT: BR 0251-162                   ESTIMATE NO: 0008 10:45:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *TRAFFIC CONTROL INSPECTION 126.000 111.000

DAY 15.000 1,800.00

120.00000 126.000 15,120.00

630-00007  
 

0285 *TRAFFIC CONTROL MANAGEMENT 175.000 94.000

DAY 20.000 7,500.00

375.00000 114.000 42,750.00

630-00012  
 

0290 *FLASHING BEACON (SOLAR) 10.000 5.000

EACH 4.000 20,000.00

5,000.00000 9.000 45,000.00

630-80002  
 

0295 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.000

EACH 0.800 960.00

1,200.00000 1.800 2,160.00

630-80336  
 

0300 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 62.000 21.000

EACH 16.800 1,260.00

75.00000 37.800 2,835.00

630-80342  
 

0305 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 32.000 10.000

EACH 8.000 680.00

85.00000 18.000 1,530.00

630-80343  
 

0310 *DRUM CHANNELIZING DEVICE 158.000 79.000

EACH 63.200 1,896.00

30.00000 142.200 4,266.00

630-80360  
 

0315 *CONCRETE BARRIER (TEMPORARY) 3,672.000 1,836.000

LF  1,468.800 36,720.00

25.00000 3,304.800 82,620.00

630-80370  
 

0320 F/A MINOR CONTRACT REVISIONS 120,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0322 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0325 F/A ASPHALT PAVEMENT INCENTIVE 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
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PCN: 14081-BID    ESTIMATE RUN 07/27/2006

PROJECT: BR 0251-162                   ESTIMATE NO: 0008 10:45:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 F/A ON-THE-JOB TRAINEE 2,000.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0335 F/A OJT COLORADO TRAINING PROGRAM 1,831.200 1,831.200

F A 0.000 0.00

1.00000 1,831.200 1,831.20

700-70022  
 

0340 F/A QUALITY INCENTIVE PAYMENT 18,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0345 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0350 F/A EROSION CONTROL 10,000.000 884.210

F A 0.000 0.00

1.00000 884.210 884.21

700-70380  
 

0540 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) ARROW PANEL TYPE C

4.000 1.500

EACH 2.100 3,150.00

1,500.00000 3.600 5,400.00

630-80358  
 

0545 TRAFFIC CONE TRAFFIC CONE 150.000 75.000

EACH 60.000 750.00

12.50000 135.000 1,687.50

630-80380  
 

0550 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) TEMPORARY IMPACT ATTENUATOR

2.000 1.000

EACH 0.800 1,880.00

2,350.00000 1.800 4,230.00

630-85006  
 

0555 CONSTRUCTION SURVEYING (HOURLY) ADDITIONAL SURVEY WORK
NOT IN THE ORIGINAL CONTRACT

25.800 25.800

HOUR 0.000 0.00

100.00000 25.800 2,580.00

625-00001  
 

0565 SOIL RETENTION BLANKET (SPECIAL) EROSION BLANKETS AT 
DETOUR SLOPES

2,500.000 2,500.000

SY  0.000 0.00

1.39000 2,500.000 3,475.00

216-00030  
 

CAT 0200 $677,884.71 2,236,264.12CURRENT AMT 2,871,428.20 $$
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PCN: 14081-BID    ESTIMATE RUN 07/27/2006

PROJECT: BR 0251-162                   ESTIMATE NO: 0008 10:45:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 PORTER DRAW (STR. K-18-GQ) 

0355 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00

202-00400  
 

0360 STRUCTURE EXCAVATION 688.000 688.000

CY  0.000 0.00

15.00000 688.000 10,320.00

206-00000  
 

0365 STRUCTURE BACKFILL (FLOW-FILL) 576.000 389.800

CY  0.000 0.00

100.00000 389.800 38,980.00

206-00065  
 

0370 STRUCTURE BACKFILL (CLASS 2) 224.000 11.200

CY  0.000 0.00

14.00000 11.200 156.80

206-00200  
 

0375 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 127.000 0.000

TON 127.000 6,858.00

54.00000 127.000 6,858.00

403-33851  
 

0380 *STEEL PILING (HP 12X74) 550.400 550.400

LF  0.000 0.00

45.00000 550.400 24,768.00

502-11274  
 

0385 BRIDGE DRAIN (SPECIAL) 2.000 1.000

EACH 1.000 2,300.00

2,300.00000 2.000 4,600.00

513-00690  
 

0390 *WATERPROOFING (MEMBRANE) 763.000 0.000

SY  763.000 6,867.00

9.00000 763.000 6,867.00

515-00120  
 

0395 CONCRETE CLASS D (BRIDGE) 370.000 315.600

CY  54.400 31,280.00

575.00000 370.000 212,750.00

601-03040  
 

0400 *REINFORCING STEEL 21,503.000 21,503.000

LB  0.000 0.00

0.75000 21,503.000 16,127.25

602-00000  
 

0405 *REINFORCING STEEL (EPOXY COATED) 30,867.000 20,771.000

LB  0.000 0.00

1.00000 20,771.000 20,771.00

602-00020  
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PCN: 14081-BID    ESTIMATE RUN

PROJECT: BR 0251-162                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 PORTER DRAW (STR. K-18-GQ) 

0405 MATERIAL ALLOWANCE SUPERSTRUCTURE REBAR 7,416.000

LB  0.000 0.00

0.60000 7,416.000 4,449.60

0410 *BRIDGE RAIL TYPE 10M 361.000 0.000

LF  361.000 34,295.00

95.00000 361.000 34,295.00

606-11030  
 

0410 MATERIAL ALLOWANCE REINFORCING STEEL 419.000

LF  -361.000 -1,444.00

4.00000 58.000 232.00

0415 *2 INCH ELECTRICAL CONDUIT 397.000 0.000

LF  397.000 8,734.00

22.00000 397.000 8,734.00

613-00200  
 

0420 PRESTRESSED CONCRETE I (BT72) 1,056.000 1,056.000

LF  0.000 0.00

180.00000 1,056.000 190,080.00

618-00172  
 

0560 ADDED ITEM (CUBIC YARD)/ REQUIRED TYPE V CEMENT FOR 
ALL CONCRETE IN CONTACT WITH

180.500 180.500

CY  0.000 0.00

15.00000 180.500 2,707.50

900-00004  
 

CAT 0300 $88,890.00 622,696.15CURRENT AMT 649,709.75 $$

CAT NO0301 STEEL HOLLOW (STR. K-18-HA) 

0425 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00

202-00400  
 

0430 STRUCTURE EXCAVATION 706.000 706.000

CY  0.000 0.00

15.00000 706.000 10,590.00

206-00000  
 

0435 STRUCTURE BACKFILL (FLOW-FILL) 464.000 464.000

CY  0.000 0.00

100.00000 464.000 46,400.00

206-00065  
 

0440 STRUCTURE BACKFILL (CLASS 2) 165.000 11.800

CY  0.000 0.00

14.00000 11.800 165.20

206-00200  
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PCN: 14081-BID    ESTIMATE RUN 07/27/2006

PROJECT: BR 0251-162                   ESTIMATE NO: 0008 10:45:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STEEL HOLLOW (STR. K-18-HA) 

0445 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 150.000 0.000

TON 150.000 8,100.00

54.00000 150.000 8,100.00

403-33851  
 

0450 *STEEL PILING (HP 12X74) 312.700 312.700

LF  0.000 0.00

45.00000 312.700 14,071.50

502-11274  
 

0455 *DRILLED CAISSON (42 INCH) 75.000 75.000

LF  0.000 0.00

150.00000 75.000 11,250.00

503-00042  
 

0460 BRIDGE DRAIN (SPECIAL) 3.000 3.000

EACH 0.000 0.00

2,300.00000 3.000 6,900.00

513-00690  
 

0465 *WATERPROOFING (MEMBRANE) 903.000 0.000

SY  903.000 8,127.00

9.00000 903.000 8,127.00

515-00120  
 

0470 CONCRETE CLASS D (BRIDGE) 461.000 461.000

CY  0.000 0.00

575.00000 461.000 265,075.00

601-03040  
 

0475 *REINFORCING STEEL 26,627.000 26,627.000

LB  0.000 0.00

0.75000 26,627.000 19,970.25

602-00000  
 

0480 *REINFORCING STEEL (EPOXY COATED) 64,909.000 64,909.000

LB  0.000 0.00

1.00000 64,909.000 64,909.00

602-00020  
 

0485 *BRIDGE RAIL TYPE 10M 428.000 428.000

LF  0.000 0.00

95.00000 428.000 40,660.00

606-11030  
 

0490 *2 INCH ELECTRICAL CONDUIT 464.000 464.000

LF  0.000 0.00

22.00000 464.000 10,208.00

613-00200  
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PCN: 14081-BID    ESTIMATE RUN 07/27/2006

PROJECT: BR 0251-162                   ESTIMATE NO: 0008 10:45:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STEEL HOLLOW (STR. K-18-HA) 

0495 PRESTRESSED CONCRETE I (BT54) 732.000 732.000

LF  0.000 0.00

150.00000 732.000 109,800.00

618-00154  
 

CAT 0301 $16,227.00 656,225.95CURRENT AMT 658,370.75 $$

CAT NO0302 CBC HEADWALL (STR. K-18-G) 

0500 STRUCTURE EXCAVATION 20.000 20.000

CY  0.000 0.00

15.00000 20.000 300.00

206-00000  
 

0505 STRUCTURE BACKFILL (CLASS 1) 16.000 16.000

CY  0.000 0.00

85.00000 16.000 1,360.00

206-00100  
 

0510 *STEEL PILING (HP 8X36) 45.000 45.000

LF  0.000 0.00

70.00000 45.000 3,150.00

502-10836  
 

0515 CONCRETE CLASS D 10.000 10.000

CY  0.000 0.00

650.00000 10.000 6,500.00

601-03000  
 

0520 *REINFORCING STEEL (EPOXY COATED) 1,460.000 1,095.000

LB  0.000 0.00

1.00000 1,095.000 1,095.00

602-00020  
 

CAT 0302 $0.00 12,405.00CURRENT AMT 12,770.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0525 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

18,000.00000 1.000 18,000.00

620-00002  
 

0530 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00012  
 

0535 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

500.00000 2.000 1,000.00

620-00020  
 

CAT 0400 $0.00 39,000.00CURRENT AMT 39,000.00 $$

PROJECT TOTAL 783,001.71 $ 3,566,591.22CURRENT AMT 4,231,278.70 $$


